
CONNECTICUT DEPARTMENT OF TRANSPORTATION

BUREAU OF ENGINEERING AND CONSTRUCTION

DISTRICT IV UNIT 57171

REPORT OF MEETING

Project #:  0036-0184 Date of Meeting:  February 17, 2022

Route #:  Route 34 Towns: City of Derby

Location of Meeting:  MS Teams

Subject of Meeting:  Preconstruction

Attendance:  (Name and Organization)

(See attached list)

A) GENERAL:

Project #:   0036-0184
Contract awarded to:   C.J. Fucci, Inc.
Bid amount:   $18,713,012.00
Award date:   January 3, 2022
Contract time allowed:   702 calendar days
Liquidated damage assessment rate:   $4,300.00/calendar day 
Notice to Proceed (NTP): February 17, 2022
Anticipated starting date:  February 17, 2022
Anticipated completion date:   October 31, 2024
Funding:   Federal

B) PROJECT DESCRIPTION: Reconstruction of Route 34 (Main Street)

The overall administration of the contract will be under the direction of 
Mr. Richard N. Symonds, District Engineer and, Mr. John R. Lee, Assistant District 
Engineer.

Mr. Henry E. Fredericks will be the Supervising Engineer and the Project Engineer 
will be Mr. Mark Sosnowski.

The State of Connecticut will undertake the inspection of the project and the
Chief Inspector will be Mr. Stephen Zappone.

C) TRANSACTIONS AND DETERMINATIONS:

The Project Engineer, Mr. Mark Sosnowski, began the meeting at 1:00 p.m. with a short 
description of the project followed by self-introductions utilizing the chat feature.
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The EEO portion of the meeting was held separately. Mr. Quintana reviewed several EEO 
compliance requirements with the Contractor. 

Site Description      
   

This project consists of the Reconstruction of Route 34 (Main Street) in Downtown Derby.  The 
Project No. is 036-184.  The existing Route 34 (Main Street) through downtown Derby is being 
reconstructed from the Naugatuck River Bridge to a location just past Third Street; about 2,340 
linear feet (lf), plus a portion of the Route 8 Southbound (S/B) ramp (290 lf).  In addition, a number 
of City of Derby streets are being completely or partially reconstructed.  These streets include Third, 
Bridge, Olivia, Elizabeth, Minerva, Caroline, Water, Factory streets, and Ausonio Drive (the 
entrance to The Home Depot and the Derby RR Station area).   These City streets total 1,690 lf.  
The total road length for the entire project is 4,323 lf or 0.81 miles (mi.).  The existing streets have 
sidewalks along both sides.  There is pedestrian and vehicular connections to downtown Shelton at 
Bridge Street.  The western end of the project is also the entry for the Naugatuck River Greenway; a 
paved multi-use path that runs on top of the federal flood control levee that runs along the 
Housatonic and Naugatuck Rivers and protects downtown Derby and Ansonia. 
 
Project Purpose 

 
The purpose of this project is to eliminate the historic traffic bottlenecks and congestion thru Derby, 
create improvements for pedestrian, bicyclist, and mass transit use, and stimulate economic 
redevelopment in Downtown Derby.   This is a major redevelopment project for the Greater 
Naugatuck Valley Council Governments (NVCOG), City of Derby, and the State of Connecticut.  
 
Site work includes relocation and upgrades to existing roads, sidewalks, utilities, storm drains, 
sanitary sewers, street lighting, bike paths, etc.   

Utilities

The Contractor is notified that utility relocations are part of the project and close 
coordination with all utilities involved will be required for this project.   The utility scheduling 
information is provided in the contract to assist the Contractor with the scheduling of their activities.
UTILITIES - for Project #36-184
There are five utility agreements for this project with:

- Frontier, United Illuminating and Eversource Gas - state share 50%
work to be performed by the Utility (CON-40 work)

- South Central Connecticut Regional Water Authority (RWA) – state share 100%
work to be performed by utility subcontractor (CON-40 work)

- and City of Derby – Sewer work to be performed by the state contractor for the utility (please 
refer to Sanitary Sewer Items in Addendum No. 2)

Also, refer to NTC – Sanitary Sewer on page 25 for important information
As part of this construction project a non-participating sanitary sewer upgrades and improvements 
to Factory Street will be done and paid by the City of Derby (Demand Deposit is required). Please 
refer to Master Municipal Agreement between the State and City of Derby dated November 18, 
2021.

Notice to Proceed Letters with permits were sent out to all utilities involved in November 2021.
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There is a very heavy utility work involvement on this project. The coordination and 
communication between the Contractor and the utilities involved is very important and should be 
established from the beginning of the project.

The Contractor is responsible for the coordination of work related to various utilities and for setting 
up utility coordination and utility progress meetings. The Contractor should refer to page 61 of the 
Contract for a list of utility representatives to be contacted. There is a change of UI representative – 
Ms. Uyen Thy Ho is the main contact for UI, cell: 203-260-1214, email address 
uyenthy.ho@uinet.com
My role as Utility Coordinator is to step in when there is a need for Change in Scope, lack of 
response in communication between the contractor and utilities and to elevate any issues to the 
Utility Section in Newington and to my supervisors.
Please refer to MPT Plans and notes directing in which stages the utility work should be performed 
– Drawings MPT-10, MPT-13, and MPT-14 
Please refer to Utility Work Schedules for Frontier, UI, EG and RWA for detailed description of 
utility work activities – Addendum No. 2
The Utility Field Meeting with utilities involved with the project will be scheduled shortly.

Environmental

Numerous Environmental Concerns within this project.
General Information Determinations: 

1. The following general information was discussed: 

 Project Field Office Proposed Location (Outstanding) 
 Project Staff Emergency Contact Phone Numbers (Outstanding)

Design Changes (ask Highway Design)  
Schedules: The Contract requires the following                  

 Baseline Schedule
(Including monthly Updates due the 10th of each month) (Under Review) 

 Bi-weekly schedules due on a weekly basis by the Thursday of the 
upcoming week

Correspondence Procedures: 
Please review NTC P8 Compass Submittals

All General Correspondence addressed to 
 John R. Lee P.E; Asst. District Engineer                                        

            359 South Main Street, Thomaston, Ct. 06787                      
 Certified payrolls addressed to David Quintana 

359 South Main Street, Thomaston, Ct. 06787 MUST COME THROUGH COMPASS DO NOT 
MAIL                                                                                                               

Addendums: (4)            
 #1: Adds 8 New Special Provision, Deletes four special provisions 
 #2: Addresses questions and answers to pre-bis questions 10, 11, 12, 13, 15 & 

16.  Adds one special provision – Special Trench Drain.  Nineteen revised 
special provisions and eleven revised plan sheets.

mailto:uyenthy.ho@uinet.com
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 #3: Adds Two revised special provisions and eighteen revised plan sheets
 #4: Adds 1 New Special Provision – Borrow, three contract items and three revised plan 

sheets

Meetings:  

 Progress Meetings will occur 2 times per month, others as needed 
 Parties agreed at this time the meetings will be held 1st and 3rd Wednesday 

of each month at 11a.m. 
 Pre -Construction Safety Meeting: Schedule TBD

2. The Following Notice to Contractor & Special Provisions/ Supplements reviewed: 

A. Pre- Bid Questions (25)
B. NTC-P10: Utility Information Plan Sheets
C. NTC-P11: Utility Generated Schedule
D. NTC-P16: PCC Mix classifications and their equivalency
E. NTC-P17: Protection of Existing Utilities
F. NTC-P18: Salvage Materials (five to the City of Derby, two to CTDOT)
G. NTC-P19: Environmental Land Use Restriction (designed to prevent human exposure to 

pollutants and hazards to the environment by installing protective features (cap) to prevent 
activities from inadvertently disturbing contaminated soil.

H. NTC-P21: Fire, Police and Emergency Medical Services – Coordination along with periodic 
meetings to review significant changes to the flow of traffic through the work area.

I. NTC-P22: Traffic Signals
J. NTC-P23: Recent Revisions to various Traffic Engineering Special Provisions
K. NTC-P25: Sanitary Sewer – Contractor is hereby notified that all work on Sanitary Sewers, 

new and existing, shall conform to the standards set forth in the appendix titled WPCA 
regulations for the installation and connection of building sewers and for public sewers in 
the City of Derby Connecticut.

L. NTC-P26: Sign Inventory
M.NTC-P27: GPS for Signs
N. NTC-P28: Unanticipated Discovery of Cultural Resources, If historic properties are 

encountered during project construction, the Contractor shall cease all construction activities 
in the immediate vicinity

O. NTC-P29: Manhole Frame and Cover, conform to Buy America
P. NTC-P30: Installation qualification for Computerized Traffic Signal System Equipment.
Q. NTC-P32: Proprietary Items, list of items to be furnished by a specific manufacturer.
R. NTC-P33: Architectural and Industrial Maintenance Coatings

Note: Refer to for submittals and procedures for the application of materials subject to the Volatile 

Organic Compounds (VOC) content limits

S. NTC-P37: Furnishing Planting and Mulching Trees, shrubs, vines and ground cover plants, 
Section 9.49 of Form 818 has been revised.

T. NTC-P38: Supplemented Section 9.71, Contractor must provide an ATSSA-certified Traffic 
Control Supervisor

U. NTC-P40 ROW Restrictions
Notes: Ask ROW if all acquisitions are complete

V. NTC-P41: Environmental Investigations (soils and task 210) 
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Notes: Refer to section for results of investigations 

           Turn over to TRC for greater detail

W. NTC-P43: Electronic Engineering Data (EED), EED provided for information purposes 
only. In case on conflict, contract plans, and specifications shall govern.

X. NTC-P44: Control of the Work, QMP required (Outstanding)
Y. NTC-P45: Quality Control Program, Quality Control Manager be proposed to the 

Department within 30 days after Contract Award and written QC program within 45 days 
after award.

3 The Following Specification Section and Special Provision were discussed: 

A. Section 1.05 – Control of Work
This section covers plans, working drawings, shop drawings, product data, submittal preparation 
and processing – Review timeframes and Department’s Action.  Note: Compass Submittals

Contractor required t deliver paper copies that have been stamped with “No Exceptions Noted” or 
“Exceptions as Noted”.

B. Section 1.06 – Control of Materials (P52)
Source of Supply, Buy American and Material Quality
Traffic Signal items and requirements

C. Section 1.07 – Legal Relations and Responsibilities (P55)
Safety and Public Convenience

Safety Plan and plan requirements

Utility Contacts and coordination

D. Section 1.08 – Prosecution and Progress

 Notify Traffic Signal Lab 45 days prior to starting work on computer-
controlled intersections

 Limitations of Operations for all project roadways
E. Section 1.10 Environmental Compliance (P68)

Protection of Archaeological and Paleontological Remains and Materials 
Notes: Contractor is hereby notified that an Archaeological investigation is included in the 

proposed work.  The investigation shall be performed prior to the placement of fill along the 

southside of Route 34 (Main Street) The investigation shall be performed and coordinated with the 

archaeologist. Contact information included in this section along with Contractor provided support 

requirements.

F. 0101117A – Controlled Materials Handling (pg. 106)

 Provides specific procedural requirements to be followed by the contractor during the 
management of controlled materials excavated from within the AOEC and ELUR AOEC 
that cannot be reused on the project.

G.  0201297A – Relocate Existing Flagpole (pg.116)
0202550A – Remove and Reset Monuments (pg. 125)

 Refer to these sections for the removal, storage, protection and re-installation of the 
flagpole and monument.

H. 0402902A – Porous Brick Paver (pg. 128)
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 Submittal of Catalog Cuts, material gradation and classification tests for all listed 
products for review and approval prior to ordering.

          
I. 0601445A – Embankment Wall (Site No. 1) (pg. 138)

 Plans list all proprietary embankment walls that are appropriate for each site.

 Any proposed embankment wall type that is not listed on the plans will be 
rejected.

 Contractor’s responsible for the design, detailing and additional construction 
specifications required to construct the wall.  Designer needs to be qualified 
professional engineer licensed in the State of Connecticut.

J. 0651649A – Cured-in-Place Pile Lining (pg. 148)

 The liner shall be designed by a professional Engineer Registered in the 
State of Connecticut

 Shop drawings shall be submitted at least 10 days prior to the start of work.

 Submit flow control and bypass pumping plans.

 Submit emergency response plan in the event of failure of pumping bypass 
System

 Submit Contractor qualifications for review at the time of bid opening.

 QC – certified test reports and material certs.

 QA

K. 0969030A – Project Coordinator (pg. 183)

 Contractor shall furnish the services of an administrative employee, entitled 
Project Coordinator, for this project, to coordinate and expedite all phases of 
the work required for the project and to ensure that the construction schedule 
is maintained.

 Resume submitted for approval within 7 calendar days of the award of the 
contract.

 Within 10 calendar days of the award of the contract, the contractor shall submit 
a breakdown of its lump sum bid for approval.  Refer to specification for details

of what is to be included in the lump sum breakdown.

L. 1002201A – Traffic Control Foundation – Span Pole (pg.245)

 Refer to specification for submittal requirements for foundations.

M. Pages 256 – 384 Traffic electrical items

N. 1.30 and 1.40 – Water and Sanitary Sewer Specification (pg. 388-517)

 Refer to these specifications for City of Derby Requirements as well as the City of Derby’s 
WPCA regulations

4. Misc. Form 818 Testing/ Start Up / Project Closeout/ 

     Daily oversight items were discussed:   

 
A. Submit Off Site Disposal of non -regulated materials                                                                                      
B. Payments: Schedule of Values for lump sum items
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C. Project safety Meeting will be held prior to work starting 

5. Preliminary Submittal Status:   

    A. Project Staff phone numbers and emergency contacts (outstanding)
    B. Field Office location (Outstanding)
    C. Baseline Schedule (Outstanding)
    D. Compass Contacts (Submitted)
    E. Off Site Disposal of non-regulated waste (Outstanding)  
   F. Covid 19 Company Policy Protocols (Outstanding) 
   G. Quality Mgt. Plan (Outstanding)
   H. Health and Safety Plan (HASP), (Outstanding)  
I. Environmental Health and Safety Plan (Outstanding) 
J. Project Coordinator (Outstanding)
K. Quality Control Program (Outstanding)

REVISED 01/12/2021

Please note the following common occurrences related to traffic signals during construction:

1. Scheduling utility work is the Contractor's responsibility; refer to Form 818, Section 
10.00.12.
a. The Contractor will be responsible to pursue the change of Utility Poles, Wire/Cable 
Adjustments, Utility Conflicts, etc. as mentioned on the Signal Plans.

2. No equipment should be purchased/installed until the appropriate documents have been 
reviewed and stamped: 
a. Product Data, Working drawings, and Shop Drawings for State-owned traffic signal 

equipment shall be submitted as noted in the special provision for Article 1.05.02-(2).  
b. Submittals for City-owned traffic signal equipment should be sent to Consultant 
Engineers/City Personnel; Consultant Design will provide the contact information at the 
preconstruction meeting and a copy of the stamped documentation shall be submitted to Traffic-
Electrical. 
c. When Steel Span Poles/Mast Arm Assemblies are included in the project, the submission for 
Steel Span Poles and Mast Arm Assemblies shall follow the format and be sent to the “Engineer of 
Record” as described in the Steel Span Pole and Steel Mast Arm Assembly special provision. 
d. Vertical “L” riser for Video 360 camera shall be shorter if mounted on a horizontal extension 
bracket on span poles and light standards. 10’ brackets are not allowed.  10’ vertical “L” risers shall 
be used for video detection cameras mounted on MAAs.

3. Before the ordering of Span Poles/Mast Arms the Contractor shall:
a. Span Poles – Ensure that there will be no overhead/underground Utility Conflicts.
b. Mast Arms – Verify all Mast Arm information (cross-sections/dimensions/base plate 

thickness/anchor bolt nuts) as well as verify that the Mast Arm assembly will have a 
minimum clearance of 24” from overhead communication cables. 

c. If the Contractor, through verification prior to ordering, discovers an issue, 
Construction should be contacted to coordinate with Design to resolve the 
encountered utility conflict.

4. Span Pole handhole location shall be 18” from the base plate to the bottom of the            
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handhole. Mast Arm handhole shall be 21” from the base plate to the bottom of the handhole. Refer 
to special provision for Span Pole/Mast Arm.

5. The reveal of each traffic signal foundation shall be in accordance with the Details provided 
in the contract. Special attention is required when new sidewalk is to be installed to ensure the top-
face of the foundations are flush with the new finished grade of the sidewalk. 

6. A Video Detection site survey will be performed and documented before any equipment is 
purchased/installed. Documentation shall be sent to the Engineer. Refer to the Video Detection 
special provision.

7. The special provision for temporary detection requires that existing vehicle and pedestrian 
detection be maintained throughout construction.  Temporary vehicle detection may be provided by 
video, microwaves, loops, or other means. During construction, if a detector becomes non-
operational, the associated phase shall be put on max recall and the Contractor shall provide 
detection as soon as possible.

8. Once signals are ready for inspection, the attached Preliminary Checklist should be 
completed by the Inspector, not the Contractor. 

9. If applicable, the Contractor is to complete the Loop Test Information shown on Standard 
Sheet TR-1000_01.

10. The Preliminary Checklist and Loop Test Information should be sent to Traffic Electrical at 
least 24 hours in advance of the semi-final field inspection. The semi-final inspection should not be 
scheduled if this information is not complete.

11. The Contractor is responsible to have the following personnel and/or equipment present at 
the semi-final inspection:
a. Bucket truck for any aerial adjustments
b. Town emergency services to test pre-emption equipment included at the signals.

12. Two sets of cabinet keys, including police keys, shall be provided by the Contractor upon the 
30-day test.

13. All spare parts called on the contract documents shall be provided by the Contractor prior to 
the beginning of the 30-day test.

14. Traffic Equipment – Traffic Signals, Pedestrian Signals, and Push Buttons – shall be factory 
painted black as specified in the Contract. Refer to the special provisions. The only exception is that 
if a municipality requests a particular color, all components including the housing door and the 
outside of the visor will be painted the same color as requested by the municipality.

15. Preliminary Functional Test: The office of Traffic and District Electrical Office must be 
contacted when a preliminary functional test is schedule for the locations where an existing traffic 
signal installation is to be revised or replaced. Refer to Form 817 Section 10.00.10.

16. As-built plans shall be provided to the Engineer in accordance to the Special Provision – 
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Section 10.00.

The meeting was adjourned at 1:30 p.m.

Statement of Accuracy:

We believe this report of meeting accurately reflects what transpired at this 

meeting.  Unless notified in writing to the contrary within ten (10) days after receipt, we will 

assume that all in attendance concur with the accuracy of this transcript.

Approved by:  

Mark Sosnowski

Transportation Engineer III

Attachments

Mark T. Sosnowski: mts/brw
cc: Richard N. Symonds – John R. Lee - Henry E. Fredericks- File

Randi Giglio – David Quintana – Jason Cichon
Dorota Rabiej
JoAnne Saksa - Ed Brown - Greg Cartier
All Those in Attendance
1142



Environmental Preconstruction Meeting Notes 

Project #: Days: Start: 

Town: Route: Bridge: 

Contractor: 

PI: PE: SE: 

Permits: 

Self-Verification Notification Form 

DEEP: 

Army Corp of Engineers: 

Local IW: 

Submittals: Water Handling Plan Cofferdam and Dewatering/Handling Water 

Waste Disposal Site 

Construction Sequencing Plan 

Sedimentation and Erosion Control 

Demolition/Protection of Watercourse 

Staging Areas 

Flood Evacuation Plan 

Items: Soil, Metal, Concrete, Wood, Brush 

Monitoring Requirement 

Permit Receipt (in Contract) SWPC/Ground 

Flood Management Receipt 

Inland Wetland Receipt 

NDDB  

Streambed Material (Stockpile/New) 

Notes:



Attendees

Full Name Email
Rabiej, Dorota Dorota.Rabiej@ct.gov
Wojcik, Bianca R. Bianca.Wojcik@ct.gov
Sosnowski, Mark T Mark.T.Sosnowski@ct.gov
Van Kamerik, Christopher Christopher.VanKamerik@ct.gov
Quintana, David David.Quintana@ct.gov
Young, Denise A Denise.Young@ct.gov
Karen Svetz ksvetz@nvcogct.gov
Socolosky, Mandy Mandy.Socolosky@ct.gov
James, Timith K. Timith.James@ct.gov
Fortuna, Mateusz Mateusz.Fortuna@ct.gov
Shea, Terence Terence.Shea@crowncastle.com
Tedeschi, Robert TedeschiR@wseinc.com
Wells, John N John.Wells@ct.gov
Ed Abel eabel@derbyct.gov
Pfaffinger, Jeffrey Jeffrey.Pfaffinger@ct.gov
Mahoney, Marya MMahoney@trccompanies.com
Jeff Hopper hopperj@luchs.com
Paul, Justin M. Justin.Paul@ct.gov
Neil Velleca (Guest) nvelleca@cjfucci.com
Lockwood, Nicholas Nicholas.Lockwood@ct.gov
Ho, UyenThy uyenthy.ho@uinet.com
Fredericks, Henry E. Henry.Fredericks@ct.gov
Smedick, Patrick Patrick.Smedick@ct.gov
Mark Nielsen MNielsen@nvcogct.gov
fred cheney Fred.Cheney@ct.gov
Symonds, Richard N Richard.Symonds@ct.gov
Beaudoin, Roger E. Roger.Beaudoin@ct.gov
Reilly, Matthew matthew.j.reilly@ftr.com
Burke, Edward T Edward.T.Burke@ct.gov
Lee, John R John.Lee@ct.gov
Piraneo, Andrew Andrew.Piraneo@ct.gov
Carlson, Jack A. Jack.Carlson@ct.gov
Kevin Ellis KEllis@nvcogct.gov
Martin, Douglas DMartin@trccompanies.com
Grillo, Charles J. Charles.Grillo@ct.gov
BRUCE BEEM bruce.beem@uinet.com
Hegge, Patrick Patrick.Hegge@ct.gov
Hegge, Patrick Patrick.Hegge@ct.gov
Shaffer, Gregg S Gregg.Shaffer@ct.gov

mailto:Fred.Cheney@ct.gov


12034105029
Piteo, Michael G. Michael.Piteo@ct.gov
Ron Dagan dagand@luchs.com
Dirga, Christopher M. Christopher.Dirga@ct.gov
Zappone, Stephen A Stephen.Zappone@ct.gov
Zappone, Stephen A Stephen.Zappone@ct.gov
Tirrell, Seth Seth.Tirrell@ct.gov
Mayor Dziekan (Guest) rdziekan@derbyct.gov
ROBIN LYONS rlyons@uinet.com

mailto:rdziekan@derbyct.gov


STATE OF CONNECTICUT
DEPARTMENT OF TRANSPORTATION

BUREAU OF ENGINEERING AND CONSTRUCTION

REPORT OF MEETING
PROJECT NO. 0036-0184

DESCRIPTION: RECONSTRUCTION OF ROUTE 34 IN THE TOWN OF DERBY 
DATE OF MEETING: FEBRUARY 17, 2022

LOCATION OF MEETING: 
MICROSOFT TEAMS VIRTUAL MEETING/ DOT DISTRICT 4 CONSTRUCTION  

SUBJECT OF MEETING: PRECONSTRUCTION



GENERAL PROJECT INFORMATION 

• Project No: 0036-0184

• Contract Awarded to: C.J. Fucci, Inc   

63 Russell Street

New Haven, CT  06513                                   

• Bid Amount:  $18,713,012.00

• Award Date: January 3, 2022

• Contract time allowed: 702 calendar days 

• Liquidated Damages Assessment Rate: $4,300.00 per Calendar Day.

• Anticipated Start Date: February 17, 2022 (NTP)

• Anticipated Completion Date: October 31, 2024

• DBE: 13% - $2,432,691.56 

• Pre Award 13.44% $2,515,039.25 (1 DBE Sub – KTM Electrical)

• Funding Federal: Yes

• FAP No. H100 (002)  



TRANSACTIONS AND DETERMINATIONS

• The EEO portion of the meeting was held separately. Mr. Quintana reviewed several EEO compliance 

requirements with the Contractor. 

• The overall administration of the Project will be by DOT District 4 Construction. Mr. Richard N. 

Symonds is the District Engineer, John R. Lee is the Assistant District Engineer, Henry Fredericks is 

the Supervising Engineer, and Mark Sosnowski is the Project Engineer and Mr. Stephen Zappone will 

be the Chief Inspector

• At this time, Mr. Sosnowski gave a brief description of the project followed by direction to sign into 

the chat feature for self-introduction.  



Reconstruction of Route 34

Site Description

• This project consists of the Reconstruction of Route 34 (Main Street) in Downtown Derby.  The Project No. is 036-184.  T

he existing Route 34 (Main Street) through downtown Derby is being reconstructed from the Naugatuck River Bridge to a 

location just past Third Street; about 2,340 linear feet (lf), plus a portion of the Route 8 Southbound (S/B) ramp (290 lf).  In 

addition, a number of City of Derby streets are being completely or partially reconstructed.  These streets include Third, 

Bridge, Olivia, Elizabeth, Minerva, Caroline, Water, Factory streets, and Ausonio Drive (the entrance to The Home Depot 

and the Derby RR Station area).   These City streets total 1,690 lf.  

• The total road length for the entire project is 4,323 lf or 0.81 miles (mi.).  The existing streets have sidewalks along both 

sides.  There is pedestrian and vehicular connections to downtown Shelton at Bridge Street.  The western end of the project 

is also the entry for the Naugatuck River Greenway; a paved multi-use path that runs on top of the federal flood control l

evee that runs along the Housatonic and Naugatuck Rivers and protects downtown Derby and Ansonia. 

Project Purpose 

• The purpose of this project is to eliminate the historic traffic bottlenecks and congestion thru Derby, create improvements 

for pedestrian, bicyclist, and mass transit use, and stimulate economic redevelopment in Downtown Derby.   This is a major 

redevelopment project for the Greater Naugatuck Valley Council Governments (NVCOG), City of Derby, and the State of 

Connecticut.  

• Site work includes relocation and upgrades to existing roads, sidewalks, utilities, storm drains, sanitary sewers, street 

lighting, bike paths, etc.   



Reconstruction of Route 34

• Utilities

• The Contractor is notified that utility relocations are part of the project and close coordination with all 

utilities involved will be required for this project.   The utility scheduling information is provided in the 

contract to assist the Contractor with the scheduling of their activities.

Notes: Turn over to Dorota for further details

• Environmental

• Numerous Environmental Concerns within this project.

Notes: Turn over to Ed Burke for further details



1. GENERAL INFORMATION DETERMINATIONS: 

1. The following general information was discussed: 
 Project Field Office Proposed Location (Outstanding) 

 Project Staff Emergency Contact Phone Numbers (Outstanding)

 Design Changes (ask highway Design)  

 Schedules: The Contract requires the following 
 Baseline Schedule (Including monthly Updates due the 10th of each month) (Under Review) 

 Bi-weekly schedules due on a weekly basis by the Thursday of the upcoming week

 Correspondence Procedures: 

Please review NTC P8 Compass Submittals

All General Correspondence addressed to 
 John R. Lee P.E; Asst. District Engineer                                        

359 South Main Street, Thomaston, Ct. 06787                      

 Certified payrolls addressed to David Quintana 

359 South Main Street, Thomaston, Ct. 06787

Addendums: (4)            

 #1: Adds 8 New Special Provision, Deletes four special provisions 

 #2: Addresses questions and answers to pre-bis questions 10, 11, 12, 13, 15 & 16.  Adds one special provision – Special Trench Drain.  Nineteen 

revised special provisions and eleven revised plan sheets.

 #3: Adds Two revised special provisions and eighteen revised plan sheets

 #4: Adds 1 New Special Provision – Borrow, three contract items and three revised plan sheets

 Meetings:  

 Progress Meetings will occur 2 times per month, others as needed 

 Parties agreed at this time the meetings will be held 2nd and 4th Wednesday

of each month at 11a.m. 

 Pre -Construction Safety Meeting: Schedule TBD



2. THE FOLLOWING NOTICE TO CONTRACTOR & SPECIAL PROVISIONS/
SUPPLEMENTS REVIEWED: 

A. Pre- Bid Questions (25)

B. NTC-P10: Utility Information Plan Sheets

C. NTC-P11: Utility Generated Schedule

D. NTC-P16: PCC Mix classifications and their equivalency

E. NTC-P17: Protection of Existing Utilities

F. NTC-P18: Salvage Materials (five to the City of Derby, two to CTDOT)

G. NTC-P19: Environmental Land Use Restriction (designed to prevent human exposure to pollutants and hazards to the environment by installing protective features (cap) to prevent activities 

from inadvertently disturbing contaminated soil.

H. NTC-P21: Fire, Police and Emergency Medical Services – Coordination along with periodic meetings to review significant changes to the flow of traffic through the work area.

I. NTC-P22: Traffic Signals

J. NTC-P23: Recent Revisions to various Traffic Engineering Special Provisions

K. NTC-P25: Sanitary Sewer – Contractor is hereby notified that all work on Sanitary Sewers, new and existing, shall conform to the standards set forth in the appendix titled WPCA 

regulations for the installation and connection of building sewers and for public sewers in the City of Derby Connecticut.

L. NTC-P26: Sign Inventory

M. NTC-P27: GPS for Signs

N. NTC-P28: Unanticipated Discovery of Cultural Resources, If historic properties are encountered during project construction, the Contractor shall cease all construction activities in the 

immediate vicinity

O. NTC-P29: Manhole Frame and Cover, conform to Buy America

P. NTC-P30: Installation qualification for Computerized Traffic Signal System Equipment.

Q. NTC-P32: Proprietary Items, list of items to be furnished by a specific manufacturer.

R. NTC-P33: Architectural and Industrial Maintenance Coatings

• Note: Refer to for submittals and procedures for the application of materials subject to the Volatile Organic Compounds (VOC) content limit

S. NTC-P37: Furnishing Planting and Mulching Trees, shrubs, vines and ground cover plants, Section 9.49 of Form 818 has been revised.

T. NTC-P38: Supplemented Section 9.71, Contractor must provide an ATSSA-certified Traffic Control Supervisor

U. NTC-P40 ROW Restrictions

• Notes: Ask ROW if all acquisitions are complete

V. NTC-P41: Environmental Investigations (soils and task 210) 

• Notes: Refer to section for results of investigations 

Turn over to TRC for greater detail

W. NTC-P43: Electronic Engineering Data (EED), EED provided for information purposes only. In case on conflict, contract plans, and specifications shall govern.

X. NTC-P44: Control of the Work, QMP required (Outstanding)

Y. NTC-P45: Quality Control Program, Quality Control Manager be proposed to the Department within 30 days after Contract Award and written QC program within 45 days after award.



3. THE FOLLOWING SPECIFICATION SECTION AND SPECIAL PROVISION WERE DISCUSSED: 

A. Section 1.05 – Control of Work

• This section covers plans, working drawings, shop drawings, product data, submittal preparation and processing – Review timeframes 

and Department’s Action.  

Note: Compass Submittals

• Contractor required to deliver paper copies that have been stamped with “No Exceptions Noted” or “Exceptions as Noted”.

B. Section 1.06 – Control of Materials (P52)

• Source of Supply, Buy American and Material Quality

• Traffic Signal items and requirements

C. Section 1.07 – Legal Relations and Responsibilities (P55)

• Safety and Public Convenience

• Safety Plan and plan requirements

• Utility Contacts and coordination

D. Section 1.08 – Prosecution and Progress

• Notify Traffic Signal Lab 45 days prior to starting work on computer-controlled intersections

• Limitations of Operations for all project roadways

E. Section 1.10 Environmental Compliance (P68)

• Protection of Archaeological and Paleontological Remains and Materials 

• Notes: Contractor is hereby notified that an Archaeological investigation is included in the proposed work.  The investigation shall 

be performed prior to the placement of fill along the southside of Route 34 (Main Street) The investigation shall be performed and 

coordinated with the archaeologist. Contact information included in this section along with Contractor provided support 

requirements.



3. THE FOLLOWING SPECIFICATION SECTION AND SPECIAL PROVISION WERE DISCUSSED:

F. 0101117A – Controlled Materials Handling (pg. 106)

• Provides specific procedural requirements to be followed by the contractor during the management of controlled materials excavated 

from within the AOEC and ELUR AOEC that cannot be reused on the project.

G. 0201297A – Relocate Existing Flagpole (pg.116)

0202550A – Remove and Reset Monuments (pg. 125)

• Refer to these sections for the removal, storage, protection and re-installation of the flagpole and monument.

H. 0402902A – Porous Brick Paver (pg. 128)

• Submittal of Catalog Cuts, material gradation and classification tests for all listed products for review and approval prior to ordering.

I. 0601445A – Embankment Wall (Site No. 1) (pg. 138)

• Plans list all proprietary embankment walls that are appropriate for each site.

• Any proposed embankment wall type that is not listed on the plans will be rejected.

• Contractor’s responsible for the design, detailing and additional construction specifications required to construct the wall. Designer 

needs to be qualified professional engineer licensed in the State of Connecticut.

J. 0651649A – Cured-in-Place Pile Lining (pg. 148)
• The liner shall be designed by a professional Engineer Registered in the State of Connecticut

• Shop drawings shall be submitted at least 10 days prior to the start of work.

• Submit flow control and bypass pumping plans.

• Submit emergency response plan in the event of failure of pumping bypass system

• Submit Contractor qualifications for review at the time of bid opening.

• QC /QA– certified test reports and material certs.



3. THE FOLLOWING SPECIFICATION SECTION AND SPECIAL PROVISION WERE DISCUSSED:

K. 0969030A – Project Coordinator (pg. 183)

• Contractor shall furnish the services of an administrative employee, entitled 

• Project Coordinator, for this project, to coordinate and expedite all phases of the work 

required for the project and to ensure that the construction schedule is maintained.

• Resume submitted for approval within 7 calendar days of the award of the contract.

• Within 10 calendar days of the award of the contract, the contractor shall submit a breakdown of its lump sum bid for approval. 

Refer to specification for details of what is to be included in the lump sum breakdown.

L. 1002201A – Traffic Control Foundation – Span Pole (pg.245)

• Refer to specification for submittal requirements for foundations.

M. Pages 256 – 384 Traffic electrical items

• Refer to these pages for traffic electrical requirements

N. 1.30 and 1.40 – Water and Sanitary Sewer Specification (pg. 388-517)

• Refer to these specifications for City of Derby Requirements as well as the City of Derby’s WPCA regulations



4. MISC. FORM 818 TESTING/ START UP / PROJECT CLOSEOUT/ DAILY OVERSIGHT ITEMS

A. Submit Off Site Disposal of non -regulated materials                                                                            

B. Payments: Schedule of Values for lump sum items

C. Project safety Meeting will be held prior to work starting 

5. Preliminary Submittal Status:   

A. Project Staff phone numbers and emergency contacts (Outstanding)

B. Field Office location (Outstanding)

C. Baseline Schedule (Outstanding)

D. Compass Contacts (Submitted)

E. Off Site Disposal of non-regulated waste (Outstanding)

F. Covid 19 Company Policy Protocols (Outstanding) 

G. Quality Mgt. Plan (Outstanding)

H. Health and Safety Plan (HASP), (Outstanding)  

I. Environmental Health and Safety Plan (Outstanding) 

J. Project Coordinator (Outstanding)

K. Quality Control Program (Outstanding)



ANY QUESTIONS AND OR COMMENTS 

A. District

B. Designer

C. City/NVCOG

D. Maintenance 

E. Other DOT Entities

F. C.J. Fucci, Inc.. 
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	Project #: 0036-0184
	Days: 702
	Start: 
	Town: Derby
	Route: 34
	Contractor: C.J. Fucci
	Bridge(s): 
	PI: S. Zappone
	PE: M. Sosnowski
	SE: H. Fredricks
	DEEP Permit: General Stormwater Discharge Receipt to be signed by Prime & all Subs prior to start
	DEEP Permit CB: Yes
	ACOE CB: Off
	ACOE SVNF: 
	ACOE SVNF CB: Off
	Local IW Permit:  
	Local IW CB: Off
	WHPCDHW:  
	WHOCDHW CB: Off
	Waste Disposal Site:  
	WDS CB: Yes
	Construction Seq Plan:  Detailed Plan
	CSP CB: Yes
	Sed and Eros Control:  Detailed E&S Plan with plans for 4-Temp Sediment Traps/ Winter sed Plan & Dust Control
	SEC CB: Yes
	Demo/Protection of Watercourse:  
	DPW CB: Off
	Staging Areas:  
	SA CB: Yes
	Flood Evacuation Plan:  
	FEP CB: Yes
	SMCWB:  
	SMCWB CB: Yes
	Monitoring Requirement:  
	MR CB: Off
	Permit Receipt SWPC etc:  
	PRSWPC CB: Yes
	Flood Management Receipt:  
	FMR CB: Off
	Inland Wetland Receipt:  
	IWR CB: Off
	NDDB:  
	NDDB CB: Off
	Streambed Material:  
	SBM CB: Off
	Notes: Plantings: Require "Encroachment Permit & Permit Bond" Contractor must water & maintain plants by whatever means necessary during warranty period.
Environmental Land Use Restriction:  ELUR at 117 Main St., Disturbance of the ELUR must comply with the Temporary Release issued by the Ct DEEP and the Soil Management Plan and a  the contractor must abide by these rules as stated in the item Spec these items are also part of the spec,Health and Safety Plan, ELUR Soil Management and Restoration, Controlled Material Handling, WSA Item, Disposal of Controlled Material,   Also entire project is an AOEC, the ground water classifcation is mostly GB but has some GA areas. 
	Add'l Notes: E&S Controls: Double Row of Sed Fence & Reverse Slope Benches also watering seeded areas until established is required.
Understand the Turf establishment Lawn & Permanent Seeding Requirements
Dust Control Sweeping is required Weekly or more frequently as necessary.
All spills will be called into DEEP Spills 860-424-3338
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